
9/30/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

CNQ070 Pay Period:  9/30/2016Contract: Estimate Number: 0004 to  09/30/2016Estimate Type: Progress Estimate Approved:No

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

08/07/2016

%

$0.00

177.0

177.0

177.0

100.00

%Percent Complete($):

%Percent Behind:

LAUDERDALE

---

Date Notice to Proceed: 04/07/2016

09/30/2016

$2,215,318.44

$2,141,154.44

$2,310,800.10 $11,633.51$2,299,166.59

$0.00

$0.00Test Report Payment Adjustments:

$2,310,800.10 $2,299,166.59 11,633.51

$2,310,800.10 $11,633.51$2,299,166.59

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on U.S. 51 (S.R. 3) from  New Wilson Rd to SR-88

109.66

20160930

Project(s): 49131-3210-94, 49131-4210-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-3(140)6.06 44000.0049131-3210-94 00FROM: L.M. 15.72 (NEAR NEW WILSON RD.) TO: 20.18 (RAMP TO S.
N/A93.94 00444411,633.5149131-4210-04 44The resurfacing on U.S. 51 (S.R. 3) from near New Wilson Roa

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49131-3210-94 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

49131-4210-04 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

49131-3210-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

49131-4210-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

11,651.6011,651.600

9,194.129,194.120
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49131-3210-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

49131-4210-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-58,721.52-58,721.520

2,765.922,765.920

49131-4210-04 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

654.000 $25.00

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

49131-4210-04 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $1.00

0.000

0.000

$0.00

$0.00

203-06 WATER

49131-4210-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,211.000 $31.00

0.000

1,291.740

$0.00

$40,043.94

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

49131-4210-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $120.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49131-4210-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,629.000 $97.00

0.000

0.000

$0.00

$0.00

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

49131-4210-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

49131-4210-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

49131-4210-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

49131-4210-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $795.00

0.000

65.550

$0.00

$52,112.25

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

49131-4210-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

49131-4210-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,504.313,504.31 0.000.0049131-4210-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,587.000 $93.00

0.000

3,504.310

$0.00

$325,900.83

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

49131-4210-04 0100 9501 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $103.00

12,496.980

12,496.980

$1,287,188.94

$1,287,188.94

411-02.10 ACS MIX(PG70-22) GRADING D

49131-4210-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,706.000 $97.00

-13,269.830

0.000

$-1,287,173.51

$0.00

411-03.13 ACS MIX(PG70-22) THIN LIFT D
ASPHALT

49131-4210-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

1,507.681,507.680

-316.96-316.960

49131-4210-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

49131-4210-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0049131-4210-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

14,110.0014,110.000

-25.00-25.000

49131-4210-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

49131-3210-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.920 $600.00

0.000

8.360

$0.00

$5,016.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

49131-3210-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.920 $600.00

0.000

6.400

$0.00

$3,840.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

49131-4210-04 0100 0090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

194,234.000 $1.76

0.000

187,047.670

$0.00

$329,203.90

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

49131-4210-04 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $59,000.00

0.000

1.000

$0.00

$59,000.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,098.001,098.00 0.000.0049131-4210-04 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

960.000 $8.00

0.000

1,098.000

$0.00

$8,784.00

712-06 SIGNS (CONSTRUCTION)

49131-4210-04 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

2.000

$0.00

$1,200.00

712-08.03 ARROW BOARD (TYPE C)

49131-3210-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $130.00

0.000

2.000

$0.00

$260.00

713-15.06 MILE POST SIGN

49131-3210-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $155.00

0.000

1.000

$0.00

$155.00

713-16.20 SIGNS (DESCRIPTION)/(DO NOT
ENTER)

49131-3210-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $155.00

0.000

1.000

$0.00

$155.00

713-16.21 SIGNS (DESCRIPTION)/(WRONG
WAY)

49131-4210-04 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

595.000 $38.00

0.000

582.000

$0.00

$22,116.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

49131-3210-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $20.00

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 167.00167.00 0.000.0049131-3210-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $18.00

0.000

167.000

$0.00

$3,006.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

49131-3210-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $220.00

0.000

1.000

$0.00

$220.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

49131-3210-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,620.000 $3.20

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

49131-3210-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $7.50

0.000

149.000

$0.00

$1,117.50

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

49131-4210-04 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.160 $1,060.00

0.000

21.308

$0.00

$22,586.48

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

49131-3210-94 0100 0110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.090 $5,500.00

0.000

22.063

$0.00

$121,346.50

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

49131-4210-04 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $59,000.00

0.000

1.000

$0.00

$59,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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